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FINAL MEETING MINUTES
Environmental Restoration Storage and Disposal Facility (ERSDF)

Ecology Kennewick Office; March 23, 1993; 9:45 - 11:30

1. DISTRIBUTION OF THE MARCH 10 MEETING MINUTES:

• Pamela Innis distributed the meeting minutes for the March 10, 1993
meeting for review and comment.

2. ACTION ITEM STATUS:

• No action items assigned at previous ERSDF meetings.

3. ACTION ITEMS ASSIGNED AT THIS MEETING:

ERSDF-1 Clarify the implication of "Risk Based Criteria" within
Pamela Innis the CAMU Rule.

ERSDF-2 Evaluate the use of the W-5 trenches for ER generated
Rich Hibbard mixed waste. -

ERSDF-3 Draft a list of suggested items to go into the letter from
Moses Jaraysi RL as a response to the CAMU letter coming from the

regulators.

4. REGULATORY FRAMEWORK FOR THE ERSDF:

• Dave Jansen and Paul Day are going to outline their preferred regulatory
approach and fundamental need for treatment in a letter to Steve Wisness.

o CAMU Request : A suggestion was offered as to how RL would provide
information to support a request for a CAMU. It was suggested that RL
provide a stand alone document which includes the history, rationale,
and need for the facility, as well as the technical descriptions of
design, operation, and closure/post-closure.

o Treatment : Treatment of wastes will be considered in the CAMU
designation.

• Pamela Innis stated that the letter from Paul Day and Dave Jansen
described in the above paragraph has been prepared and is awaiting final
signature. EPA and Ecology recommended that RL proceed with steps
necessary to prepare a letter asking for site designation as a CAMU (see
action item ERSDF-3).

• It was agreed that this "ERSDF Working Group" will make recommendations
concerning the need for: ,^^?3^

o Modification of the Part B permit.
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o Preparation of RI/FS to reach a ROD for CERCLA application of CAMUs.

o Implications of the Part 3000-8(h) order.

o CAMUs and TUs.

5. RL CONCERNS:

• Jim Goodenough stated that RL has not adopted a formal position
concerning the regulatory framework to be utilized for the ERSDF. It was
stressed that options will be evaluated on the basis of: 1) consist 200
Area Land-Use decisions, 2) risk-based analyses, and 3) cost
effectiveness. It should be noted that the new Assistant Secretary, Mr.
Grumbly, will likely review the ER Programs at the national level.

• Jim Goodenough continued with details on cost effectiveness. At one end
of the spectrum (the higher cost end) we have expectations for a disposal
unit which involves RCRA MTR's + in-trench treatment technologies + the
Hanford Barrier cap. The other end of the spectrum (the lower cost end)
involves containment technology (ie, Hanford Barrier) + subsidence
control treatment.

A 1000 year performance assessment will be prepared to allow for a
comparison of the alternatives to determine if there are significant
advantages in using the higher unit cost over the lower unit cost int
terms of effectiveness of the containment or long term performance
indicators. Unit cost efficiency is a critical parameter which needs to
be understood by all parties involved as we continue the project planning
stages of the ERSDF.

6. REGULATOR PRIORITIES:

• Remedial design options : Ecology noted that the technologies for cleanup
of hazardous waste sites are listed in order of preference in WAC 173-
340-360(4)(a). EPA noted that the remedy selection criteria are also
noted in 40 CFR 300.430 (f).

• RCRA Equivalency: The regulator assumption is that any alternative
design for the ERSDF will not meet RCRA equivalency. Ecology stated that
the RCRA design would be the baseline design. Deviations from the RCRA
design will be considered on a case by case basis and evaluated on:

0 The scientific merit of the proposed design.

o The allowable flexibility within the regulatory framework.

Ecology and EPA expressed concern about the use of interim covers and
expedient application of the final cover over the waste. Again, in order
to deviate from the RCRA design, specifically the leachate collection
system, the regulators must be assured that leachate will not develop
during storm events or as a result of runoff.
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7. SCHEDULE, DESIGN, AND OTHER PRACTICAL ISSUES

• All parties agreed that:

o The design of the facility should be flexible and expandable.

o That a phased approach should be utilized for the design, operation,
and closure.

o That in the analytical area, "large-scale" remediation must be
integrated with disposal needs, i.e., waste characterization and waste
acceptance criteria.

o That the design and schedule must include evaluation and possible
upgrade of site infrastructure such as transportation, possible need
for a staging area, and/or interim storage.

o That the impact of each requirement on the schedule must be evaluated.

8. PUBLIC INVOLVEMENT:

• Public involvement meetings : It was agreed that the baseline schedule
for the ERSDF would be a good topic to present at the public involvement
meetings. The next meeting is scheduled for the week of May 24th. Dennis
Faulk will coordinate with other Public Involvement Officers to initiate
development of a public involvement strategy. It is anticipated that the
technical and regulatory teams will have enough information available to
have the ERSDF as part of the public meeting. The Public Involvement
leads were identified as:

o Ecology: Temporarily unassigned.
o EPA: Dennis Faulk
o RL: John Yerxa

• Future Site Use Working Group : It was agreed that the Future Site Use
Working Group would be a good forum to present the ERSDF concept.

9. INFORMATION ITEMS:

• Rich Hibbard announced that there had been a reorganization within the
Department of Ecology that impacts personnel assigned to Hanford
projects. Rich Hibbard is now working under the supervision of Toby
Michelena rather than Larry Goldstein. Rich will still serve as
Ecology's technical lead for the ERSOF.



LIST OF ACRONYMS UTILIZED IN THE DRAFT MINUTES

CAMU/TU - Corrective Management Unit and Temporary Unit

CERCLA - Comprehensive Environmental Response, Compensation, and Liability
Act

EPA/HQ - U.S. Environmental Protection Agency/Headquarters

ER - Environmental Restoration

RCRA - Resource Conservation and Recovery Act

RI/FS - Remedial Investigation/Feasibility Study

ROD - Record of Decision
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ENVIRONMENTAL RESTORATION - STORAGE AND DISPOSAL FACILITY

(ERSDF) MEETING MINUTES

Distribution List:

Jay Augustenborg - DOE-RL/WMD
Suzanne Clarke - Dames & Moore
Michael Collins - DOE-RL/PMD
Audree DeAngeles - PRC
Vern Dronen - WHC
Julie Erickson - DOE-RL/ERD
Carrie Sikorski/Cathy Massimino - EPA Region 10

Bryan Foley - DOE-RL/ERD
Jim Goodenough - DOE-RL/ERD
Toby Michelena/Richard Hibbard - Ecology, Lacey

George Hofer - EPA Region 10
Dave Nylander/Moses Jaraysi - Ecology, Kennewick

Merl Lauterbach - WHC
Ann Price/Dave Fagan - EPA Headquarters
Fred Roeck - WHC
Ward Staubitz - USGS
Darci Teel/Ted Wooley - Ecology, Kennewick
EPA ERSDF File
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